

Background:

In February of this year, the provincial government approved a refreshed concept plan and moved the CMH redevelopment project to the business plan phase.

Interior Health's Capital Planning department is spending time in Williams Lake, working together with clinical user-groups from Cariboo Memorial Hospital (CMH) on plans to redevelop the facility.

The clinical user-group meetings are part of a series that began earlier this summer and will continue into the fall as Interior Health develops the business plan for redevelopment. The meetings are taking place at Cariboo Memorial Hospital. There have been two additional off site meetings with 3 local First Nations, Cariboo Chilcotin Métis Association and Cariboo Friendship Society. They met in Soda Creek, north of Williams Lake, with about 30 members of area First Nations, Métis and Cariboo Friendship Society including many elders, to hear from Aboriginal communities in the area.

The team also met with about 30 local physicians to answer questions from the group of doctors who provide care to residents of Williams Lake and area.

Interior Health will submit the business plan to the Ministry of Health in April of 2019.

List of Clinical User Groups:

- Ambulatory Care /Oncology Services
- Clinical & Non-Clinical Support
- Emergency Services (including BC Ambulance)
- Inpatient Services (Medical/Surgical Unit)
- Maternal Care Services
- Mental Health & Substance Use Services
- Pharmacy/ Physiotherapy/ Registration
- Primary Care Services
- UBC Facility of Medicine Academic Space

Milestone Schedule:

FUNCTIONAL PROGRAMMING & INDICATIVE DESIGN	START	END
CMH User Group Meeting #1	Completed	Completed (June 4-6 th)
CMH User Group Meeting #2	Completed	Completed (July 3-6 th)
CMH User Group Meeting #3	Completed	Completed (August 8-10 th)
CMH User Group Meeting #4	September 11, 2018	September 13, 2018
CMH User Group Meeting #5	October 9, 2018	October 11, 2018
FINAL Indicative Design Submission	November 2018	November 2018
IH Business Plan Submission to Ministry of Health	Spring 2019	

High Level Timeline for Completion:

Business Plan Approval Period Approx. 1 year	Design Phase Approx. 1 year	Construction Phase Approx. 3 years
---	--------------------------------	---------------------------------------