

Agricultural Area Plan - Proposed Timeline															
Tasks	2021					2022									
	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct
Phase 1 - Pre-Planning															
ADAC Expansion to Region Wide															
Selection of Consulting Firm															
Phase 2 - Plan Development															
Public Launch of Project															
Background Research															
Stakeholder Engagement															
Draft Plan Development															
Stakeholder Review and Revisions															
Public Open House (Present Draft)															
Phase 3 - Plan Completion															
Final Revisions															
Board Endorsement															

Note: Project Timeline is subject to final selection of project consultant.